COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2017

ESTI MATE SUMVARY 13:17: 00
CONTI D C21254 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21254- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 86.5  DAYS TI VE ALLOW 101 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TIME:  85.64 ORI G TI VE ALLOW 101 WORK DAYS
PRQJECT NO STA067A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAME OF ROAD:
PRQJIECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 11/ 27/ 2017 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 623, 576. 96 PARTI Ol PATI NG $ 8,531, 907. 51 $ 1,128, 207. 39
AWARD PRQIECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 80. 31% TOTAL EARNI NGS 8,531, 907. 51 1,128, 207.39
FUNDS AVAI LABLE: $ 2,091, 669.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,531, 907. 51 1,128, 207. 39
TOTAL CLAI VB $ 0.00 RETAI NAGE - 156, 004. 21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 375, 903. 30 1,128, 207. 39
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 8, 375, 903. 30 1,128, 207. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,128, 207. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202- 01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254
21254-BI D
STA067A- 039
| TEM

DESCRI PTI ON
*Renoval of Delineator
Renoval of Concrete Curb Ranp
Renoval of Asphalt Mat (Special)
Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Sign Panel

*Renoval of Quardrail

Type 3

*Renoval of

End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conplete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 126. 000
EACH
6. 00000
1. 800
SY
2, 000. 00000
35. 000
SY
185. 00000
10, 891. 740
SY
3. 20000
97. 000
EACH
90. 30000
27.000
EACH
24.10000
9, 931. 000
LF
4. 05000
36. 000
EACH
242.00000
400. 000
cY
70. 00000
585. 000
CcY
84. 80000
5. 500
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

338. 000
0. 000
338. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 891. 740
0. 000
10, 891. 740

0. 000
60. 000
60. 000

0. 000
13. 000
13. 000

825. 000
125. 000
950. 000

2.000

=

000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 500
5. 500

Page 2
ESTI MATE RUN 12/ 11/ 2017

13:17: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,028. 00
0. 00
0. 00
0. 00
0. 00
0. 00
34, 853. 57
5,418. 00
5,418. 00
313. 30
313. 30
506. 25
3, 847. 50
242.00
726. 00
0. 00
0. 00
0. 00
0. 00
1, 460. 25
1, 460. 25



CONTI D C21254

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 21254-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0.00
0065 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8.20000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 771. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 4. 000
HOUR 0. 000 0. 00
35. 70000 4.000 142. 80
0080 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 2.000
HOUR 0. 000 0. 00
212. 00000 2.000 424. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0. 00
0090 210-04035  *Mbdify Guardrail (Special) 21, 990. 000 1, 631. 000
LF 8, 200. 000 20, 500. 00
2.50000 9, 831. 000 24,577.50
0095 211-00100 Drilling Hol e 569. 000 569. 000
LF 0. 000 0. 00
47. 20000 569. 000 26, 856. 80
0100 211-02275 Cenent G out 68. 720 68. 720
CcY 0. 000 0. 00
974. 00000 68. 720 66, 933. 28
0105 240-00000 W1dlife Biol ogist 0. 000 0. 000
HOUR 0. 000 0. 00
236. 00000 0. 000 0. 00
0110 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21254-BID ESTI MATE RUN 12/ 11/ 2017
PRQIECT: STA067A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 600. 000 0. 000
TON 0. 000 0. 00
29. 80000 0. 000 0. 00
0120 304- 08000 Aggregate Base Course (Shoul der Material) 9, 675. 000 2,561.530
TON 900. 000 25, 290. 00
28.10000 3,461.530 97, 268. 99
0125 307-00000 *Hydrated Linme 1,118. 000 906. 000
TON -8.320 -2,300. 48
276. 50000 897. 680 248, 208. 52
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 88. 950
TON 0. 000 0. 00
176. 00000 88. 950 15, 655. 20
0135 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 49, 848. 320 42, 443. 530
TON 7,404.790 596, 826. 07
80. 60000 49, 848. 320 4,017,774.59
0140 406- 09500 *Col d Bitum nous Pavenent (Recycle) 255, 446. 000 235, 887. 890
Sy 19, 557. 270 101, 697. 80
5. 20000 255, 445. 160 1, 328, 314. 83
0145 411-10255 Enul si fied Asphalt (Sl ow Setting) 45, 634. 000 20, 750. 980
GAL 4,297. 000 16, 543. 45
3. 85000 25, 047. 980 96, 434. 72
0150 411-90040 *Recycl i ng Agent 425, 000. 000 383, 340. 220
GAL 0. 000 0. 00
2. 40000 383, 340. 220 920, 016. 53
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31" M) 13, 187. 000 1,712.500
LF 637.500 14, 407. 50
22. 60000 2, 350. 000 53, 110. 00
0160 606-01370 *Transition Type 3G (31" M) 12. 000 6. 000
EACH 2.000 3,378.00
1, 689. 00000 8. 000 13, 512. 00
0165 606-01385 *Transition Type 3J (31" M) 1. 000 1. 000
EACH 0. 000 0. 00
1, 566. 00000 1. 000 1, 566. 00



CONTI D C21254

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 21254-BID ESTI MATE RUN 12/ 11/ 2017
PRQIECT: STA067A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-01390 *End Anchorage Type 3K (31" M3S) 1. 000 1. 000
EACH 0. 000 0. 00
640. 50000 1. 000 640. 50
0175 606- 02003 *End Anchorage (Nonflared) (31" M3S) 18. 000 2.000
EACH 1. 000 2,215.00
2,215. 00000 3. 000 6, 645. 00
0180 606-02005  *End Anchorage (Flared) (31" M) 28. 000 5. 000
EACH 2.000 4,492. 00
2, 246. 00000 7.000 15, 722. 00
0185 608- 00015 Det ect abl e V\r ni ngs 176. 000 0. 000
SF 0. 000 0. 00
334. 00000 0. 000 0. 00
0190 612- 00036 *Del i neator (Flexible) (Square Base) 1, 621. 000 666. 000
EACH 23. 000 1, 938.90
84. 30000 689. 000 58, 082. 70
0195 614-00011 *Sign Panel (Qass I) 447. 000 0. 000
SF 413. 380 9, 962. 46
24.10000 413. 380 9, 962. 46
0200 614-00012 *Sign Panel (Cass I1) 838. 000 0. 000
SF 479. 000 13, 843.10
28. 90000 479. 000 13, 843.10
0205 614-00013 *Sign Panel (Cass I11) 66. 000 0. 000
SF 0. 000 0. 00
33. 70000 0. 000 0. 00
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 16. 000
EACH 31. 000 5, 409. 50
174. 50000 47. 000 8, 201. 50
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 64. 000 23. 000
Sl i pbase
EACH 17. 000 6, 145. 50
361. 50000 40. 000 14, 460. 00
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000 0. 000
EACH 3. 000 10, 839. 00
3, 613. 00000 3. 000 10, 839. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 21254-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-80385 *Runble Strip 135, 084. 000 60, 053. 000
LF 0. 000 0. 00
0. 08000 60, 053. 000 4,804. 24
0230 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
50, 184. 00000 0. 900 45, 165. 60
0235 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
257, 850. 00000 1. 000 257, 850. 00
0240 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 2,494. 000 0. 000
GAL 1, 112. 000 146, 784. 00
132. 00000 1, 112. 000 146, 784. 00
0245 627-00011 *Pavenent Marking Paint (Waterborne) 7,724.000 4,533. 780
GAL 181. 820 9, 872.83
54. 30000 4,715. 600 256, 057. 08
0250 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd-Synbol) 655. 000 291. 000
SF 0. 000 0. 00
23. 90000 291. 000 6, 954. 90
0255 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 426. 000 308. 000
Li ne
) SF 0. 000 0. 00
16. 70000 308. 000 5, 143. 60
0260 630-00000 *Fl aggi ng 10, 000. 000 5, 872. 350
HOUR 994. 900 41,984.78
42.20000 6, 867. 250 289, 797. 95
0265 630-00001 *Pilot Car Qperation 2, 000. 000 1, 070. 250
HOUR 176. 750 11, 700. 85
66. 20000 1, 247. 000 82, 551. 40
0270 630- 00007 *Traffic Control Inspection 78. 000 55. 000
DAY 15. 000 5,422.50
361. 50000 70. 000 25, 305. 00
0275 630-00012 *Traffic Control Managenent 101. 000 74.000
DAY 12. 000 14, 448. 00
1, 204. 00000 86. 000 103, 544. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21254-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: STA0G67A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 1. 600 2,312.00
1, 445. 00000 3. 600 5, 202. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 17. 500
EACH 14. 000 1, 096. 20
78. 30000 31. 500 2,466. 45
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 29. 000
EACH 23. 200 1,955.76
84. 30000 52. 200 4, 400. 46
0295 630-80343  *Construction Traffic Sign (Panel Size O 33.000 16. 500
EACH 13. 200 1,191. 96
90. 30000 29.700 2,681.91
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 98. 000
SF 78. 400 2,359. 84
30. 10000 176. 400 5, 309. 64
0305 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 17, 344. 80
7,227.00000 5. 400 39, 025. 80
0310 630-80360  *Drum Channel i zi ng Device 120. 000 25. 000
EACH 20. 000 482. 00
24.10000 45. 000 1, 084. 50
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 33.000 16. 500
EACH 13. 200 318.12
24.10000 29.700 715.77
0325 630-80380 *Traffic Cone 330. 000 165. 000
EACH 132. 000 1, 584. 00
12. 00000 297. 000 3, 564. 00
0330 630-80510 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 0. 450 2,683.35
5, 963. 00000 0. 450 2,683.35



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21254-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: STAOB7A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85011 *| npact Attenuator (Tenporary) 100. 000 29.500
DAY 48. 800 3,528.24
72. 30000 78. 300 5,661. 09
0336 630- 85041 Mobi | e Attenuator Mobile Attenuator (CMO 2) 30. 000 18. 000
DAY 0. 000 0. 00
650. 00000 18. 000 11, 700. 00
0340 700-70010 F/ A M nor Contract Revisions 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness | ncentive 155, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 -6, 233. 230
FA 0. 000 0. 00
1. 00000 -6,233.230 -6,233.23
0365 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 1, 522. 000
FA 278. 000 278. 00
1. 00000 1, 800. 000 1, 800. 00
0370 700-70025 F/' A Quality Incentive Paynent 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21254-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0005 13:17: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0377 900- 00006 Added Item (Dol lar)/ Dustgard - Maintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0. 00
1. 00000 15, 862. 500 15, 862. 50
CAT 0200 CURRENT AMI  $10, 475,317.36$ 1,104,474.83$% 8,417,720.65
CAT NOO300 STRUCTURES
0380 202-00425 *Renoval of Bridge Railing 216. 000 121.500
LF 51. 750 3,161.93
61. 10000 173. 250 10, 585. 58
0385 518-03000 Sawi ng and Seal i ng Bridge Joint 241. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0390 606-11010 *Bridge Rail Type 10R 216. 000 121.500
LF 51. 750 20, 570. 63
397. 50000 173. 250 68, 866. 88
CAT 0300 CURRENT AMI $ 104, 841.60 $ 23,732.56 $ 79, 452. 46
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (dass 2) 1. 000 0. 800
EACH 0. 000 0. 00
18, 019. 00000 0. 800 14, 415. 20
0400 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
20, 971. 00000 0. 800 16, 776. 80
0405 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0. 00
4, 428. 00000 0. 800 3,542. 40
CAT 0400 CURRENT AMI $ 43,418.00 $ 0.00% 34, 734. 40
PRQIECT TOTAL CURRENT AMI $ 10, 623,576.96$ 1,128,207.39% 8,531, 907.51




